


From: Hollister Ranch Coastal Access Program Planning Team <hrcap.stakeholders-gmail.com@shared1.ccsend.com>
Sent: Wednesday, August 21, 2024 3:02 PM
To: Chapman, Trish@SCC
Subject: Hollister Ranch Coastal Access Program: Project Update

You don't often get email from hrcap.stakeholders-gmail.com@shared1.ccsend.com. [Learn why this is important](#)

[EXTERNAL EMAIL] DO NOT CLICK links or attachments unless you recognize the sender and know the content is safe.



Hollister Ranch Coastal Access Program: Project Update (August 21, 2024)

Thank you for your continued involvement with the Hollister Ranch Coastal Access Program planning process.

This is an update sent out to all interested parties regarding the planning process that is underway for the Hollister Ranch Coastal Access Program (HRCAP). We are sharing a project briefing that was shared with the Coastal Commission at its August 7, 2024 meeting. The text of that briefing is below and also available on the Commission's website:

<https://documents.coastal.ca.gov/reports/2024/8/W6e/W6e-8-2024-report.pdf>

This briefing identifies interagency planning steps taken by the HRCAP State Agency Team since the last update was submitted to the Coastal Commission on March 8, 2023. The State Agency Team (SAT) is comprised of staff from Coastal Commission, Coastal Conservancy, State Lands Commission, and

California State Parks. This planning work is required by AB 1680 (Limón, 2019) (PRC §30610.81) which requires that an updated contemporary Public Access Program that provides for land based access to the Hollister Ranch beaches be prepared.

Funding for consultant contracts:

Acting through the Coastal Conservancy, the SAT hired two consultants earlier this year to undertake a Tribal and Cultural Resource Assessment and to prepare a Programmatic Environmental Impact Report (PEIR). Funding for the planning work is being provided by the Coastal Conservancy, which was initially authorized by their Board on May 5, 2022. That authorization provides \$300,000 for the Tribal and Cultural Resource Assessment and \$ 1.5 million for the PEIR preparation. Since the selection of the PEIR consultant, the PEIR funding has been augmented to reflect the final scope of work and the current amount is \$2.65 million. This funding is part of the \$10 million General Fund appropriation to the Coastal Conservancy authorized for public access at Hollister Ranch.

Cultural and Tribal Resource Assessment:

The consulting firm Applied Earthworks conducted a Cultural and Tribal Resource Assessment in May. The consultant's team conducted a pedestrian survey (which means that no subsurface activity was involved), and they were accompanied by members of the four Native American tribes who responded to a 2022 invitation through the HRCAP planning process and now comprise the Chumash Working Group. The Chumash Working Group includes: Coastal Band of the Chumash Nation, Barbareño Band of Chumash Indians, Barbareño/Ventureño Band of Mission Indians, and the Santa Ynez Band of Chumash Indians. The results of the study were submitted to the Coastal Conservancy in June and have been reviewed by the SAT members. The results of the study are confidential and cannot be shared publicly at this time. Through the upcoming PEIR process, the extent of any known sensitive resources will be considered to ensure protection of those resources.

Programmatic Environmental Impact Report (PEIR):

The State Lands Commission is overseeing the preparation of the PEIR on behalf of the Coastal Commission, the CEQA lead agency, with funding provided by Coastal Conservancy through an Interagency Agreement. The State Lands Commission hired the consulting firm Ascent, and the firm has initiated the first steps of the planning process. The contract is for a three-year period, which concludes in early 2027. As the consultant works through the environmental analysis, we will update both the Commission and the general public.

Native American Tribal Consultation:

As lead for the CEQA process, the Coastal Commission staff is preparing to initiate tribal consultation as required by AB 52 (Gatto, 2014) (PRC §21080.3.1). As part of the HRCAP planning process, the SAT had previously contacted all Chumash tribes listed with the Native American Heritage Commission and four of those tribes have been participating in the Chumash Working Group. Through

the consultation process we will learn whether those four tribes wish to continue consultation and if there are additional tribes that wish to participate.

Next Steps:

The consultant team Ascent will be holding public meetings later this year. At those meetings, they will inform the public about the PEIR work program steps and will also seek public input.

Updates to the HRCAP planning process will continue to be posted at:
<https://www.coastal.ca.gov/hollister-ranch/>

Get on our mailing list!:

If you were forwarded this email and would like to be on the HRCAP email list, please send an email to hrcapstakeholders@gmail.com and ask to be added to the HRCAP list.

Updates to the HRCAP planning process will continue to be posted at:
<https://www.coastal.ca.gov/hollister-ranch/>

Thank You,
HRCAP Planning Team



Programa de Acceso Costero de Hollister Ranch - Actualización del Proyecto (20 de agosto de 2024)

Gracias por su continua participación en el proceso de planificación del Hollister Ranch Coastal Access Program.

Esta es una actualización enviada a todas las partes interesadas en el proceso de planificación que está en marcha para el Hollister Ranch Coastal Access Program. (HRCAP). Estamos compartiendo un resumen de lo que fue compartido con la Comisión Costera en la junta del 7 de agosto de 2024. El resumen se encuentra a continuación y también está disponible en la página web de la Comisión:

<https://documents.coastal.ca.gov/reports/2024/8/W6e/W6e-8-2024-report.pdf>

Este resumen identifica los pasos de planificación interagencial tomados por el Equipo de la Agencia Estatal del HRCAP desde que la última actualización fue presentada a la Comisión Costera el 8 de marzo de 2023. El Equipo de la Agencia Estatal (SAT) incluye personal de la Comisión Costera, Conservación Costera, Comisión de Tierras Estatales, y de California State Parks. Este trabajo de planificación es requerido por AB 1680 (Limón, 2019) (PRC §30610.81) que requiere la preparación de un Programa de Acceso Público

contemporáneo actualizado que proporciona acceso terrestre a las playas de Hollister Ranch.

Fondos para contratos de consultantes:

Actuando a través de la Conservación Costera, el SAT contrató a dos consultores a principios de este año para llevar a cabo una Evaluación de Recursos Tribales y Culturales y para preparar un Informe de Programmatic Environmental Impact Report (PEIR). El financiamiento para el trabajo de planificación está siendo proporcionado por la Conservación Costera, que fue inicialmente autorizado en la junta que tomó lugar el 5 de mayo de 2022. Esa autorización proporciona \$300,000 para la Evaluación de Recursos Tribales y Culturales y \$1.5 millones para la preparación del PEIR. Desde la selección del consultor del PEIR, la financiación del PEIR se ha aumentado para reflejar el alcance final del trabajo y la suma actual es de \$2.65 millones. Este financiamiento es parte de la consignación del Fondo General de \$10 millones para la Conservación Costera que está autorizado para el acceso público en Hollister Ranch.

Evaluación de Recursos Culturales y Tribales:

Los consultores de Applied Earthworks llevaron a cabo una Evaluación de Recursos Culturales y Tribales en mayo. El equipo del consultor llevó a cabo una encuesta peatonal (lo que significa que no hubo actividad subterránea), y fueron acompañados por miembros de las cuatro tribus nativas americanas que respondieron a una invitación de 2022 a través del proceso de planificación de HRCAP y ahora forman el Chumash Working Group. El Chumash Working Group incluye: Coastal Band of the Chumash Nation, Barbareño Band of Chumash Indians, Barbareño/Ventureño Band of Mission Indians, y Santa Ynez Band of Chumash Indians. Los resultados del estudio fueron presentados a la Conservación Costera en junio y han sido revisados por los miembros del SAT. Los resultados del estudio son confidenciales y no pueden ser compartidos públicamente en este momento. A través del próximo proceso PEIR, se considerará el alcance de los recursos sensibles conocidos para la protección de esos recursos.

Programmatic Environmental Impact Report (PEIR):

El State Lands Commission está supervisando la preparación del PEIR en nombre de la Comisión Costera, la agencia líder de CEQA, con los fondos proveídos por la Conservación Costera bajo el Interagency Agreement. La Comisión de State Lands ha contratado a los consultores de Ascent, y ellos han iniciado los primeros pasos en el proceso de planificación. El contrato es por un período de tres años, que concluye a principios de 2027. A medida que el consultor trabaje en el análisis ambiental, informaremos tanto a la Comisión como al público en general.

Consultación Tribal Nativa Americana:

Como líder del proceso de CEQA, el personal de la Comisión Costera se está preparando para iniciar la consulta tribal según lo requerido por AB 52 (Gatto, 2014) (PRC §21080.3.1). Como parte del proceso de planificación de la HRCAP, el SAT se había puesto en contacto anteriormente con todas las tribus

Chumash incluidas en la Comisión de Native American Heritage y cuatro de esas tribus han estado participando en el Chumash Working Group. A través del proceso de consulta aprenderemos si las cuatro tribus desean continuar la consultación y si hay tribus adicionales quienes deseen participar.

Siguientes Pasos:

El equipo de consultores de Ascent tendrá reuniones públicas a finales de este año. En esas reuniones, informarán al público sobre los pasos del programa de trabajo de PEIR y también buscarán la opinión del público.

Actualizaciones al proceso de planificación de HRCAP están continuamente disponibles en: <https://www.coastal.ca.gov/hollister-ranch/>

¡Únete a nuestra lista de correo!:

Si se te reenvió este correo electrónico y te gustaría estar en la lista de correo de HRCAP, por favor mande un correo electrónico a hrcapstakeholders@gmail.com y pide ser agregado a la lista de HRCAP.

Las actualizaciones del proceso de planificación de HRCAP continuarán publicándose en:

<https://www.coastal.ca.gov/hollister-ranch/>

Gracias,
Equipo de Planificación de HRCAP

KTU+A | 3916 Normal Street | San Diego, CA 92103 US

[Unsubscribe](#) | [Update Profile](#) | [Constant Contact Data Notice](#)



Try email marketing for free today!